

Test Closure Report

Coffee Kiosk POS — Customer Frontend

Table of Contents

- 1. Document Control
- 2. Project Information
- 3. Test Summary
- 4. Defect Summary
- 5. Test Coverage
- 6. Test Metrics
- 7. Risks and Deviations
- 8. Exit Criteria Assessment
- 9. Release Recommendation
- 10. Lessons Learned
- 11. Test Deliverables
- 12. Sign-Off

1. Document Control

Field	Details
Project	Coffee Kiosk POS
Test Scope	Customer-facing kiosk frontend
Document Version	1.0
Reporting Date	25-Sep-2026
Prepared By	Kushagra Sinha, QA Engineer
Reference Documents	FRS v1.0, Test Plan v1.0, Test Estimation Report v1.0
Test Cycle Status	Completed with open defects
Release Recommendation	Not recommended until active P1 defects are fixed and retested

2. Project Information

This test cycle covered the customer ordering journey for the Coffee Kiosk POS frontend: menu browsing, cart management, checkout, coupon handling, UPI/Card payment redirection, receipt handling, session controls, usability, privacy, reliability, and supported-kiosk compatibility.

Testing followed the approved manual, black-box, and requirement-based approach. The Test Estimation Report planned approximately 97 hours across 14 working days for the complete manual testing cycle.

3. Test Summary

Metric	Count
Test Cases Planned	48
Test Cases Executed	48
Passed	45
Failed	3
Blocked	0
Not Executed	0

All planned test cases were executed. Three cases failed because of active defects in coupon validation, receipt email validation, and session timeout handling.

4. Defect Summary

Priority	Logged	Active	Closed
P0	1	0	1
P1	2	2	0
P2	1	1	0
Total	4	3	1

Defect ID	Summary	Priority	Final Status
CK-BUG-001	Expired coupon is accepted and reduces the payable amount	P1	Assigned
CK-BUG-002	Repeated Pay taps create duplicate payment requests	P0	Closed
CK-BUG-003	Invalid receipt email shows a false sent confirmation	P2	Ready for Re-Test
CK-BUG-004	Cart is not cleared after two minutes of inactivity	P1	Opened

The P0 duplicate-payment defect was fixed, retested, and closed. The two active P1 defects affect checkout accuracy and customer-session security and must be resolved before release.

5. Test Coverage

Feature / Requirement Group	Requirements Covered	Test Cases	Final Result
Food Catalog	7	7	7 Passed
Cart	6	6	6 Passed
Checkout	8	8	7 Passed, 1 Failed

Feature / Requirement Group	Requirements Covered	Test Cases	Final Result
Payment Gateway	7	7	7 Passed
Receipt	5	5	4 Passed, 1 Failed
Non-Functional Requirements	15	15	14 Passed, 1 Failed
Total	48	48	45 Passed, 3 Failed

Each FRS requirement is linked to a test scenario, test case, WBS activity, execution status, and defect where applicable in the RTM. Requirement coverage is 100%.

6. Test Metrics

Metric	Calculation	Result
Execution Progress	$\text{Executed} \div \text{Planned} \times 100$	100%
Pass Percentage	$\text{Passed} \div \text{Executed} \times 100$	93.75%
Fail Percentage	$\text{Failed} \div \text{Executed} \times 100$	6.25%
Requirement Coverage	$\text{Covered Requirements} \div \text{Total Requirements} \times 100$	100%
Defect Closure Percentage	$\text{Closed Defects} \div \text{Total Defects} \times 100$	25%
Defect Density	$\text{Defects} \div \text{Executed Test Cases}$	0.08

7. Risks and Deviations

- **Checkout risk:** An expired coupon can incorrectly reduce the final payable amount (CK-BUG-001, P1).
- **Session-security risk:** Cart and coupon data can remain visible after the specified two-minute inactivity period (CK-BUG-004, P1).
- **Receipt risk:** Invalid email input can produce a misleading sent confirmation (CK-BUG-003, P2).
- **Resolved payment risk:** Duplicate payment requests caused by repeated Pay taps were retested successfully and closed (CK-BUG-002, P0).
- No test cases were blocked, and the planned customer-frontend scope was completed.
- Automation, API/database validation, penetration testing, and high-volume performance testing remained out of scope as defined in the Test Plan.

8. Exit Criteria Assessment

Exit Criterion	Status	Observation
All planned test cases executed	Met	48 of 48 executed
All P0 defects closed	Met	1 of 1 closed
No release-impacting active defects	Not Met	Two active P1 defects remain
RTM updated with final status	Met	All 48 requirements mapped

Exit Criterion	Status	Observation
Test results and defects documented	Met	Test workbook and defect report completed

9. Release Recommendation

The customer frontend is **not recommended for release at this stage**. Engineering should resolve CK-BUG-001 and CK-BUG-004, complete retesting of CK-BUG-003, and run focused regression on checkout, session reset, payment initiation, and receipt handling. Release can be reconsidered after those checks pass and the RTM is updated.

10. Lessons Learned

- Coupon validity and total recalculation require focused negative testing because they directly affect the amount charged.
- Repeated-touch protection should be verified early on all order and payment actions.
- Session timeout testing should include cart, coupon, email, and previous-customer data together.
- Controlled sandbox data for Card, UPI, coupon, and email scenarios should be prepared before execution begins.

11. Test Deliverables

- Test scenarios
- Feature-wise test cases and execution results
- Requirements Traceability Matrix (RTM)
- Defect report
- Test Closure Report

12. Sign-Off

Stakeholder Role	Representative Name & Title	Approval Method	Date Signed	Final Status
Quality Assurance	Kushagra Sinha, QA Engineer	Email	25-Sep-2026	QA Closure Complete
Engineering	Engineering Lead	Email / Jira	—	Action Required
Product Management	Product Manager	Email / Jira	—	Pending
Business / Store Operations	Operations Representative	Email	—	Pending

QA completion confirms that the planned testing was performed and documented. It does not represent release approval while the active P1 defects remain unresolved.